TEAM AGREEMENT

Student Club Management Platform

Repository: https://github.com/amineseloula/student-club-platform

Team: Seloula Amine, Hagani Abdesslem, Benzergua Chaimaa Djihene, Kerdja Nour Elhouda, Oulem Wissal

Client: the IDC club of ESTIN Béjaïa. **Technologies:** React (frontend), Node.js with Express (backend), GitHub (code and tasks).

1. Process model

Iterative and incremental process (incremental model of the course): the platform is delivered in increments, each one a small waterfall (requirements, design, implementation, testing) ending with a demo to the client. We borrow one idea from the spiral model: **a short iteration 0 that tests the riskiest part first.**

- **Requirements are not stable.** The needs of the club will become clearer after our survey and after each demo, so a plan-driven model (waterfall, V-model) would handle change badly.
- **The deadline is fixed** (12 weeks, with exams), so something usable must exist early. Incremental delivery gives the client working software after each iteration.
- **The client is easy to reach**, so feedback after every iteration is realistic. We do not use the full spiral: it is too heavy for five students and a short project.

Iterations (about 3 weeks each, after a 2-week iteration 0):

Iteration	Weeks	Increment delivered
0 (first)	1-2	Survey results and ranked backlog (must / should / could), database design, wireframes, repository and board. **Risk prototype, deployed:** sign up and log in, with roles (president, member) checked on the server
1	3-5	Clubs and members management with roles and permissions → demo 1
2	6-8	Events (registration, attendance) and announcements → demo 2: **working version for the client**
3	9-11	Budget module (income, expenses, balance), fixes from feedback, test with the IDC club → release 1.0
Final	12	Final tests, documentation, final demo (also a buffer for delays)

Each iteration starts with a planning session and ends with a demo to the client and a short retrospective.

2. Roles

- **Product manager (single client contact, decides priorities): Seloula Amine.** Talks to the IDC club, collects feedback, orders the backlog, accepts or rejects finished features.
- **Project manager (coordinates the team): Hagani Abdesslem.** Runs the meetings, follows the board, spots delays, manages the risk list and the repository settings.
- **Technical areas (main focus): Frontend** (React): Benzergua Chaimaa Djihene and Kerdja Nour Elhouda. **Backend** (Node.js / Express, database): Hagani Abdesslem and Oulem Wissal. **Integration** (linking frontend and backend) **and testing**: Seloula Amine and Oulem Wissal.
- **Shared work:** each member also takes at least one task per iteration outside their main area, and the reviewer of a task is always a different member, so everyone works on the frontend, the backend and testing.
- **Rotation:** the two management roles do not rotate, so the client keeps one stable contact. If one of the two is unavailable (for example during exams), the other covers the role for that period.

3. Workflow

- **Tool:** GitHub Projects, linked to the repository.
- **Columns:** Backlog → Ready → In progress → In review → Testing → Done.
- Each task is a GitHub issue with one owner, a due date, an estimate (S / M / L) and a label (must / should / could). A task may be split into sub-tasks.
- At most 2 tasks In progress per person: finish before starting something new.
- Work is done on feature branches and merged into dev by pull request. Direct pushes to main and dev are blocked. **A task is moved to Done by the reviewer, never by the person who did it.**

4. Definition of done

A task is done only if all of these are true:

1. The code is **reviewed and approved** in a pull request by another member (and by the repository owner), then merged.
2. The feature **works as described in the task** and was tested on a phone-size screen and on a computer, with no known blocking bug.
3. The frontend **builds** and the backend **starts without errors**, and the tests we wrote pass.
4. **Permissions are respected** (for example, only the club board can create events or edit the budget).
5. The feature is **deployed on our test server**, the documentation is updated, and the reviewer moves the task to Done.

5. Meetings and communication

What	When and where
Weekly team meeting	Once a week, 45 min, at the university library; the day and time are agreed by the team each week. Content: progress, blockers, next tasks, and a review of the risk list
Planning and retrospective	First and last meeting of each iteration
Client demo	At the end of each iteration (about every 3 weeks), 30 min, at the library, with the IDC club. Only the product manager speaks for the team on priorities
Between meetings	The team group chat for quick messages; GitHub issues and pull requests for everything about code and tasks

6. Top three risks

#	Risk	Probability	Impact	Exposure	Response
1	**Lack of time** (exams, other courses) causes delays or unfinished features	4	4	**16**	Working version by week 8; keep “could” features last and drop them first; reduce tasks in exam weeks; two members can work on each module
2	**Client gives little or late feedback**, so we build the wrong features	3	4	**12**	One contact (product manager); demo at the end of every iteration; book the next demo before leaving; use the survey as a backup source of needs
3	**Technical difficulties** (roles and permissions, team skills in React / Express, merge conflicts)	3	3	**9**	Risk prototype in iteration 0 tests roles and permissions first; mandatory pull request reviews; pair programming on hard parts; ask the teacher early

Probability and impact are levels from 1 (low) to 5 (high). Exposure = probability × impact (from 1 to 25) and is used to rank the risks: the highest is handled first.